
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9
SAS Superstructure 22-Nov-14

9:08 AM
Run date

Time

Reviewer: Shedd, Bill 20-Nov-14

Daily Diary Report by Bid Item
Contract No.: 04-0120F4

Inspector Name: Feather, Bernard
Diary #: 327 Date: 02-Aug-2013 Friday

Approved Date:

Shift Hours: 08:00 am 05:00 pm Break: 01:00 Over Time:

Const Calendar Day: 424

Inspection Type: Intermittent

Title: Transportation Engineer

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

Not recorded

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

General Comments

MEP CCO meeting 0900-1000. Track progress of FWS mechanical piping installation. Misc MEP
paperwork and write diaries. Inspect delivery of material and field release.

Bid Item: 125 0-000-000.12504-0120F4 DOMESTIC WATER (2 1/2 NPS)

F.W. SPENCER AND SON, INC

Diary: Dispute

Mechanical Piping

Sal Gomez and Barry Mallaney worked from 0700 to 1100 working on completing the 2 1/2" DW and 4" CA
lines between PP 116 and PP 118 along the north barrier of the WB bridge.

Narciso Biagi assisted in this operation as field foreman

125 0-000-000.125

Bid Item: 001 0-MSI-EFA.187CCO-187 MEP/Structural Interferences

F.W. SPENCER AND SON, INC

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: F.W. SPENCER AND SON, INC

JNM DAVID LAWPlumber/Pipefitter 8.00 2.00 0.00 10.00

JNM NARCISO BIAGIPlumber/Pipefitter 3.00 1.00 0.00 4.00

Diary: Dispute

Mechanical Piping

The FWS shift was 10 hours today.

Wayne Ellis, Ian Burkhart, and Dave Law worked from 0700 to approximately 1100 adjusting the CA
valves along the WB bridge, south barrier to avoid interference with the 12 NPS CCSF Water Main per the
direction given in the response to RFI 2519. When they were finished with this operation, they worked on
installing the air relief valves for the 6 NPS CCSF Reclaimed Water Main and 12 NPS Water Main at PP
46 along the south barrier of the WB bridge per the direction given in RFI 2443R02.

Sal Gomez and Barry Mallaney worked from 1100 to 1600 working on the PS-14 Similar supports at PP
128 along the north and south barriers of the WB bridge and north barrier of the EB bridge per the direction

001 0-MSI-EFA.187
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given in RFI 3260R01. (3 hours straight time, 2 hours at time and a half.)

Narciso Biagi spent 3 hours straight time and 1 hours at time and a half assisting both these operations as
the field foreman.

I inspected the delivery of 38mm Plate for fabricating the PS-14 Similar pipe support. The material arrived
without damage and had the accompanying COCs and Mill Certs. As such, the plate was field released.

A 3" x 3' x 3/8" A36 Angle was also delivered for the modification of the PS-5 pipe supports for the 10"
CCSF Sewer Force Main at cross beam CB-19. The PS-5 is to be modified per the direction given in the
response to RFI 3419. The material rrived without damage and had the accompanying COCs and Mill
Certs. As such, the angle was field released.

Bid Item: 001 0-BMP-ALS.266CCO-266 Bikepath MEP

F.W. SPENCER AND SON, INC

Diary: Dispute

Bike Path Piping

Tim Esquivel and Josh Johnson spent the shift welding the 2 1/2" DW diversion at PP 121 along the bike
path per the direction given in CCO 266.

Narciso Biagi assisted in this operation as the field foreman.

001 0-BMP-ALS.266
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